

Minarealm 90-Day Growth Plan

One-page meeting brief for Cynthia

Date: 2026-04-12

Plan owner: Cynthia

Budget cap: \$1,000 total (90 days)

Funding note: A planned \$1,000 in-shop purchase before rollout creates near-term working room without increasing the total budget cap.

Authority note: Cynthia has final say. Ryan is support and marketing help.

1) What We Are Solving

- Increase local trust and conversion from website/Google traffic.
- Turn more visitors into calls, directions clicks, and service inquiries.
- Build a lightweight weekly system that does not overload operations.

2) Success By Day 90

- Call clicks: +15-20%
- Directions clicks: +10-15%
- Service inquiries: +10 or more per month
- New contacts (email/SMS): 60-100
- Content cadence: 12 updates published

3) Budget Snapshot (\$1,000)

- Initial working room is expected before rollout.
- Brand + print collateral: \$320
- Web + infrastructure: \$210

- Rebranding assets: \$170
- Local growth engine: \$200
- Contingency reserve: \$100

Spend timing:

- Days 1-30: up to \$450
- Days 31-60: up to \$300
- Days 61-90: up to \$250

4) 90-Day Priorities

Days 1-30: Trust + conversion foundation

- FAQ, testimonials, and first-visit clarity on website
- Clear CTAs: Call, Directions, Book
- Review QR setup in store
- Baseline KPI tracking locked

Days 31-60: Local discoverability

- Local SEO pass (Fenton/South Lyon intent)
- Schema + Google Business Profile alignment
- Offer materials and shelf talkers

Days 61-90: Offers + retention

- Launch 3 offer bundles
- Weekly updates (new arrivals, service spotlight, staff pick)
- Welcome + weekly audience update flow

5) Non-Negotiables

- No paid ads until tracking is stable for 2-3 weeks.
- Any spend over \$100 requires expected KPI outcome + owner.
- No offer launches without margin check.
- Keep \$100 contingency unless clear ROI case appears.

6) Weekly Operating Rhythm (30 Minutes)

- Review KPIs (calls, directions, inquiries, reviews, contacts)
- Decide one keep, one stop, one change
- Approve next-week spend and owner assignments

7) Decisions Needed In This Meeting

- Confirm Cynthia final approval across web, reviews, content, reporting, and spend
- Set Week 1 start date and weekly review time
- Approve margin floor percent for offers
- Approve spend workflow (>\$100 approver: Cynthia)

Recommended defaults for quick approval:

- Week 1 start date: Monday, 2026-04-20
- Weekly review: Friday, 10:00 AM, 30 minutes
- Margin floor: 65%
- Starter planning baseline if actuals are not yet captured: 5 calls/week, 8 directions/week, 3 inquiries/week, 1 new review/week

8) Immediate Next 7 Days

- Fill baseline KPI table
- Fill owner assignment table
- Fill week-by-week date grid
- Publish FAQ/testimonial updates
- Start review QR asks in-store

9) Bottom Line

This plan is practical, budget-safe, and execution-ready.

If we run it weekly with discipline, we should see measurable lift in calls, visits, service demand within 90 days.