

Minarealm Project Plan (Cynthia Ready)

Last updated: 2026-04-12

Owner: Cynthia

Total budget cap: \$1,000 (90 days)

Funding note: A planned \$1,000 in-shop purchase before rollout is expected to create near-term working room. Treat that as execution support, not permission to exceed the \$1,000 plan cap.

Authority note: Cynthia has final say on brand, spend, offers, and execution priorities. Ryan's role is support and marketing help.

1) Objective

Build trust, improve local conversion, and create a repeatable weekly growth system for Minarealm without overloading operations.

2) Success Targets By Day 90

- Increase call clicks by 15-20%.
- Increase directions clicks by 10-15%.
- Add 10+ service inquiries per month.
- Capture 60-100 local contacts (email/SMS).
- Publish 12 content updates (new arrivals, service highlights, events).

3) Budget Allocation (\$1,000 Total)

Working-capital assumption:

- A \$1,000 in-shop purchase is expected before execution begins.
- This improves feasibility and timing, but does not raise the budget ceiling.

A) Brand + Print Collateral: \$320

- Stickers (small run): \$120
- In-store signs (counter, window, service menu): \$140
- Business/review cards with QR: \$60

B) Web + Infrastructure: \$210

- Domain/renewals buffer: \$40
- Hosting/server buffer: \$120
- Backup/tools/misc web costs: \$50

C) Rebranding Assets: \$170

- Logo variants/exports/print-ready cleanup: \$80
- Template kit (IG story/post, flyer, promo tile): \$90

D) Local Growth Engine: \$200

- QR review stands + print refresh: \$60
- Offer promo materials (bundle cards, shelf talkers): \$70
- Small photo/content support budget: \$70

E) Contingency Reserve: \$100

- Keep untouched unless a high-ROI need appears.

4) Spend Timing (30/60/90)

Days 1-30 (max \$450)

- Conversion trust upgrades (FAQ, what to expect, testimonial blocks).
- Core signs/QR/review cards.
- Baseline analytics event tracking.
- Hosting/domain reliability checks.

Days 31-60 (max \$300)

- Rebrand polish and reusable templates.
- Offer materials and shelf talkers.
- Local SEO metadata/schema pass.

Days 61-90 (max \$250)

- Replenish only proven print materials.
- Scale top-performing offers/content.
- Keep contingency if not needed.

5) Execution Plan

Phase 1: Trust + Conversion Foundation (Days 1-30)

- Add a concise "What to Expect" section for first-time visitors.
- Add 4-6 real testimonials.
- Add FAQ covering booking, walk-ins, service prep, pricing ranges.
- Keep top CTA pathways clear: Call, Directions, Book.
- Add lead capture for "New Arrivals + Events".

Deliverable:

- Conversion-ready homepage + tracking events + review QR flow.

Phase 2: Local SEO + Discoverability (Days 31-60)

- Tune title/meta for Fenton and South Lyon intent.
- Add LocalBusiness + Service schema.
- Add local intent copy blocks (tarot/reiki/crystal shop queries).
- Align site messaging with Google Business Profile.

Deliverable:

- Local SEO sprint complete with schema and geo-intent copy.

Phase 3: Offers + Retention Engine (Days 61-90)

- Launch 3 simple offer bundles:
 - Starter Crystal Set
 - First Tarot Session + Deck
 - Reiki + Sound Bowl Package
- Weekly content rhythm:
 - Monday: New arrivals
 - Wednesday: Service spotlight
 - Friday: Staff pick or customer favorite
- One welcome automation + one weekly audience update.

Deliverable:

- Repeatable offers + retention system with measured outcomes.

6) Gaps Closed (Deep Review)

- Owner map required for each task.
- Baseline KPI snapshot required before spend.
- Offer margin floor required before launch.
- Appointment operations policy required (walk-in vs booked, no-show rules).

- Weekly content ownership required (single accountable owner).
- Decision gates required (what to change after flat KPI periods).

7) Owner Map (RACI Lite)

- Cynthia: final decision-maker, owner, approvals, in-store service standards, and execution priority control.
- Ryan: support and marketing help, including web support, tracking support, reporting support, and promotional assistance as requested by Cynthia.
- Cynthia only: review asks, photo capture, weekly content collection.
- Optional contractor: print production or design overflow (as-needed, Cynthia-approved).

8) Budget Guardrails

- No paid ads until baseline tracking is stable for 2-3 weeks.
- Any single spend > \$100 requires expected outcome + owner.
- Reprint only after usage validation.
- Preserve \$100 contingency unless a high-ROI need appears.

9) Weekly Operating Checklist (30-45 min)

- Review calls, directions clicks, and service inquiries.
- Publish one content update.
- Ask for 3-5 reviews in-store using QR prompt.
- Check one offer performance metric.
- Decide one keep/stop/change action for next week.

10) KPI Baseline Table (Fill Before Launch)

- Calls from site: ____ / week
- Directions clicks: ____ / week
- Booking clicks/inquiries: ____ / week

- New reviews: ____ / week
- New contacts captured: ____ / week
- Offer redemptions: ____ / week

Suggested planning assumptions if real baseline is not yet captured:

- Calls from site: 5 / week
- Directions clicks: 8 / week
- Booking clicks/inquiries: 3 / week
- New reviews: 1 / week
- New contacts captured: 0-2 / week
- Offer redemptions: 0 / week before launch

Note:

- Use these only as planning placeholders. Replace with actual one-week observed numbers before Week 1 starts.

11) Risk Controls

- Founder bandwidth risk: run minimum viable weekly checklist only.
- Tracking drift risk: weekly verification of event counts.
- Spend creep risk: enforce phase caps and approval rules.
- Content inconsistency risk: assign one owner + one backup.

12) Decision Rules

- If call clicks are flat for 3 consecutive weeks: revise hero CTA copy + button hierarchy.
- If directions clicks rise but calls do not: simplify booking prompt and add direct booking CTA.
- If one offer outperforms others by 2x: allocate next print spend to that offer first

13) Presenter Summary For Cynthia

- This plan keeps total spend under \$1,000.
- It prioritizes trust and conversion before scaling.
- It creates a lightweight weekly routine that is sustainable.
- It defines that Cynthia has final say, what support Ryan can provide, what success looks like, and when to adjust.

14) Core Strategy (Deep Version)

Positioning

- Minarealm is a trust-first local destination for crystals and spiritual services.
- The brand promise is clear guidance, genuine products, and practical care.
- The site should reduce anxiety for first-time visitors and increase confidence to call, visit, or book.

Priority Channels (In Order)

- Google Business Profile (intent-ready local traffic).
- Website conversion flow (turn visits into calls/directions/bookings).
- In-store review capture (proof loop that compounds).
- Social support layer (distribution, not primary conversion engine).

Who We Are Optimizing For

- First-time local shopper (needs trust + clear next step).
- Service-intent visitor (needs booking confidence + prep clarity).
- Returning customer (needs updates and reasons to revisit).

15) Assumptions To Validate In First 30 Days

- Assumption A: Most high-intent users will choose Call or Directions over long forms

- Assumption B: Testimonials + FAQ will reduce hesitation for first-time service bookings.
- Assumption C: QR review prompts at checkout will increase review velocity without discounting.
- Assumption D: Weekly new-arrivals content increases return visits and walk-ins.

Validation rule:

- Keep assumptions only if metrics improve in a 2-3 week window.

16) Funnel Model And KPI Math

Funnel Stages

- Discover: GBP impressions, local search visibility.
- Engage: page views, time on key sections, CTA attention.
- Act: call clicks, directions clicks, booking clicks.
- Convert: completed inquiry/booking, in-store visit, offer redemption.
- Retain: repeat visit, repeat service, subscriber growth.

Minimum Weekly Target Stack (Starter)

- 100 local site visits/week.
- 20-30 CTA actions/week (calls + directions + booking clicks).
- 8-12 qualified inquiries/week.
- 2-4 incremental service conversions/week.

Tracking Definitions

- Call click: any click on tel links.
- Directions click: any outbound maps link click.
- Booking intent: click on service CTA or booking anchor.
- Inquiry: direct message, call outcome, form/SMS request with service intent.

17) Spend Governance (Cash Discipline)

Approval Thresholds

- $\leq$ \$50: owner can execute if tied to one KPI.
- \$51-\$100: requires brief expected-outcome note.
- $>$ \$100: requires owner + metric + validation window.

Procurement Rule

- Do not reprint until at least 70% of previous print run is used.

Contingency Rule

- Reserve \$100 until after Week 8 unless there is clear ROI evidence.

18) Offer Architecture (With Margin Protection)

Offer Design Rules

- Every offer must have one primary outcome and one clear CTA.
- Offer copy must include who it is for, what is included, and expected time.
- No offer launches without a margin check.

Margin Guardrail

- Set minimum gross margin floor per bundle before publishing.
- If margin is below floor, adjust package contents before promotion.

19) Booking Operations Policy (Critical Gap Closure)

- Publish walk-in vs appointment policy in plain language.
- Define service durations and buffer times.
- Define confirmation workflow (text/call) and reminder timing.
- Define no-show and late-arrival policy.
- Keep policy visible in FAQ and in-store signage.

20) Review Flywheel System

In-Store Ask Script (Short)

- "If today helped, would you mind leaving a quick review? It helps local people find us."

Mechanism

- Counter QR stand + receipt card + service follow-up prompt.
- Ask at moment of satisfaction (checkout or after service close).

Weekly Target

- 3-5 review asks/day by Cynthia.
- 5+ new review attempts/week minimum.

21) Content Production System (Low Overhead)

Weekly Capture Routine (30 Minutes)

- Capture 5 product photos + 1 short service note.

- Draft 3 short captions from one template set.
- Schedule Monday/Wednesday/Friday posts.

Content Mix

- Monday: New arrivals (inventory freshness).
- Wednesday: Service spotlight (trust + education).
- Friday: Staff pick/customer favorite (community proof).

Quality Rules

- Keep every post local, practical, and specific.
- Use price context only when helpful; otherwise use "ask in store" where needed.

22) Experiment Backlog (Prioritized)

Experiment 1: Hero CTA Order

- Hypothesis: "Call" as first button increases immediate inquiries.
- Window: 2 weeks.
- Success: +15% call clicks vs baseline.

Experiment 2: FAQ Placement

- Hypothesis: Higher FAQ placement reduces hesitation and increases booking clicks.
- Window: 2 weeks.
- Success: +10% booking intent events.

Experiment 3: Testimonial Density

- Hypothesis: 6 testimonials outperform 3 for first-time trust.

- Window: 2 weeks.
- Success: +10% total CTA actions.

Experiment 4: Offer Card Design

- Hypothesis: Outcome-first offer cards outperform discount-first cards.
- Window: 2 weeks.
- Success: +20% offer redemptions.

23) 12-Week Execution Cadence

Weeks 1-2

- Lock baseline metrics.
- Finalize FAQ, trust blocks, and policy copy.
- Set tracking and verify event integrity.

Weeks 3-4

- Deploy review QR system.
- Start content cadence.
- Run Hero CTA and FAQ experiments.

Weeks 5-6

- Complete local SEO/schema pass.
- Align Google Business Profile messaging.
- Publish first offer card set.

Weeks 7-8

- Evaluate experiment outcomes.
- Remove weak elements, keep winners.
- Reallocate budget to highest-performing assets.

Weeks 9-10

- Launch retention messaging (welcome + weekly updates).
- Tighten booking workflow based on inquiry friction.

Weeks 11-12

- Compile 90-day results.
- Decide scale path: maintain, expand print, or increase digital production.

24) Weekly Review Template (Use Every Friday)

- What moved this week (calls, directions, inquiries, offers)?
- What stayed flat for 2+ weeks?
- What are we stopping next week?
- What are we doubling down on next week?
- What spend is approved for next week and why?

25) Exit Criteria By Day 90

- KPI trendline is positive for at least 3 of 5 key metrics.
- Weekly system runs without founder overload.
- At least one offer demonstrates stable redemption.
- Review velocity and local proof are visibly stronger.
- Next-quarter plan is based on measured winners, not assumptions.

26) Launch Control Sheet (Complete Before Week 1)

- Plan sponsor (final approver): _____
- Weekly meeting owner: _____
- Staff lead (reviews + content capture): Cynthia only
- Backup staff lead: none
- Reporting owner (KPI update): _____
- Spend approver for > \$100 purchases: Cynthia
- Start date (Week 1 Monday): _____
- Weekly review day/time: _____
- Weekly review attendees: _____

Suggested defaults:

- Start date (Week 1 Monday): 2026-04-20
- Weekly review day/time: Friday, 10:00 AM, 30 minutes
- Weekly review attendees: Cynthia (+ Ryan if requested for support/marketing)

27) Named Owner Assignment Template

Workstream	Primary owner (name)	Backup owner (name)	Cadence
Website updates and CTA tests	_____	_____	Weekly
Google Business Profile updates	_____	_____	Weekly
In-store review asks	_____	_____	Daily
Content capture and scheduling	_____	_____	3x/week
Offer card updates and promo signage	_____	_____	Biweekly
KPI collection and Friday report	_____	_____	Weekly

28) Date-Mapped 12-Week Grid

Use actual dates before kickoff. Fill every row before execution starts.

Week	Date range	Primary objective	Must-complete deliverable	Owner
1	_____	Baseline + tracking lock	KPI baseline captured	_____
2	_____	Trust blocks	FAQ + testimonials live	_____
3	_____	Review system launch	QR stands + ask script live	_____
4	_____	CTA test #1	Hero CTA experiment complete	_____
5	_____	Local SEO pass	Meta/schema deployed	_____
6	_____	Offer prep	Offer card set v1 live	_____

7 | _____ | Experiment review | Keep/stop decisions documented | _____
 8 | _____ | Budget reallocation | Winner-first spend update | _____
 9 | _____ | Retention setup | Welcome + weekly update flow live | _____
 10 | _____ | Booking optimization | Policy + booking friction fixes live | _____
 11 | _____ | Results consolidation | 90-day KPI draft complete | _____
 12 | _____ | Next-quarter decision | Scale plan approved | _____

29) KPI Source Of Truth (Single Reporting Layer)

KPI | Source system | Pull method | Owner | Update day
 Call clicks | Website analytics | Weekly event export | _____ | Friday
 Directions clicks | Website analytics | Weekly event export | _____ | Friday
 Booking intent clicks | Website analytics | Weekly event export | _____ | Friday
 Service inquiries | Phone/log sheet/DM | Weekly manual tally | _____ | Friday
 New reviews | Google profile/review log | Weekly manual tally | _____ | Friday
 Contacts captured | Email/SMS list | Weekly list delta | _____ | Friday
 Offer redemptions | POS/manual count | Weekly tally | _____ | Friday

Rule:

- No KPI is accepted without a named source and owner.

30) Spend Approval Workflow (Operational)

Spend band | Required fields | Approval SLA | Approver
 <= \$50 | Item, KPI tied, owner | Same day | _____
 \$51-\$100 | Item, KPI tied, expected outcome | 24 hours | _____
 > \$100 | Item, KPI tied, expected outcome, validation window | 48 hours | Cynthia

31) Margin Floor Sign-Off (Before Offer Launch)

Offer | COGS | Price | Gross margin % | Meets floor (Y/N) | Approver
 Starter Crystal Set | _____ | _____ | _____ | _____ | _____
 First Tarot Session + Deck | _____ | _____ | _____ | _____ | _____
 Reiki + Sound Bowl Package | _____ | _____ | _____ | _____ | _____

Minimum acceptable margin floor: _____%

Suggested default margin floor: 65%

Reasoning:

- This leaves room for small promos, packaging, and reprint costs without weakening the offer economics.

32) Weekly Meeting Format (30 Minutes Max)

- 5 min: KPI readout vs prior week.
- 10 min: What moved, what stalled, why.
- 10 min: One keep, one stop, one change.
- 5 min: Approvals and owner confirmations.

Hard rule:

- End every meeting with next-week owners and due dates written down.

33) Final Readiness Checklist (Go/No-Go)

- ☐ Named owners filled in all templates.
- ☐ Week 1-12 dates filled.
- ☐ Baseline KPI table filled with real numbers.
- ☐ KPI source-of-truth table completed.
- ☐ Spend approver and SLA agreed.
- ☐ Margin floor set and signed for each offer.
- ☐ Weekly meeting time locked on calendar.
- ☐ Contingency policy acknowledged.
- ☐ Cynthia approval recorded.

Go-live rule:

- Do not start Week 1 until all checklist items above are complete.